
Construction Estimate and Profit Example

New Building Cost

Study Min Max
File Allowed Expected Allowed

Value Value 10/90 Value 90/10 Value

520,000 470,000 508,188 526,327 541,393 550,000

Demolition

Study Min Max
File Allowed Expected Allowed

Value Value 10/90 Value 90/10 Value

190,000 160,000 184,846 199,999 213,145 220,000

Gamma right distribution

Beta distribution

460,000 480,000 500,000 520,000 540,000 560,000

 27% <= Study value

150,000 170,000 190,000 210,000 230,000

 19% <= Study value



Construction Estimate and Profit Example

Engineering

Study Min Max
File Allowed Expected Allowed

Value Value 10/90 Value 90/10 Value

115,000 110,000 112,152 115,920 120,458 130,000

Environmental

Study Min Max
File Allowed Expected Allowed

Value Value 10/90 Value 90/10 Value

35,000 20,000 26,648 35,000 43,232 50,000

Gamma Left distribution

Triangular distribution

100,000 110,000 120,000 130,000 140,000

 46% <= Study value

0 10,000 20,000 30,000 40,000 50,000 60,000

 50% <= Study value



Construction Estimate and Profit Example

Equipment Rentals

Study Min Max
File Allowed Expected Allowed

Value Value 10/90 Value 90/10 Value

101,000 95,000 99,078 101,000 102,923 107,000

Normal distribution

95,000 100,000 105,000 110,000

 50% <= Study value


